
Removal  and  Refurbishment  (R  &  R)  
of  the  PHENIX  

Experiment  at  1008	
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Weekly	
  Planning	
  Mee.ng:7/28/16	
  
	
  
	
  

Paul	
  Gianno8	
  



This	
  Week	
  at	
  PHENIX:	
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1.   Con7nue	
  de-­‐cabling	
  and	
  rack	
  removal	
  on	
  East	
  
Carriage.	
  Top	
  level	
  is	
  completely	
  down.	
  

2.   Take	
  down	
  CM	
  and	
  MMS	
  cooling	
  lines	
  and	
  drain	
  
lines	
  

3.   Remove	
  MPC-­‐ex	
  South,	
  MPC	
  South,	
  ship	
  to	
  510	
  

4.   Remove	
  South	
  Beam-­‐Beam	
  Counter	
  

5.   Prepare	
  for	
  Summer	
  Sunday	
  

6.   Con7nue	
  support	
  of	
  sPHENIX	
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Next	
  Week	
  at	
  PHENIX:	
  

1.  Clean	
  up	
  a@er	
  Summer	
  Sunday	
  

2.  Con.nue	
  De-­‐cabling	
  and	
  rack	
  removal	
  on	
  East	
  
Carriage	
  

3.  De-­‐cabling	
  on	
  South	
  Magnet	
  

4.  Remove	
  DC/PC1	
  East	
  (?)	
  

5.  Con.nue	
  support	
  of	
  sPHENIX	
  prototypes	
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Decommissioning	
  Schedule	
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Major	
  Tasks 	
   	
   	
   	
   	
   	
   	
   	
   	
   	
  Start	
  Date	
  	
  	
  	
  	
   	
  Finish	
  Date	
  
	
  
R&R	
  Engineering,	
  Prep	
  and	
  Planning 	
   	
   	
   	
   	
   	
  In	
  Progress	
   	
  6/30/16	
  
Ini.al	
  Tasks	
  Following	
  Run	
  16 	
   	
   	
   	
   	
   	
   	
  Complete 	
   	
  Complete	
  
Disassemble	
  East	
  Carriage 	
   	
   	
   	
   	
   	
   	
   	
  In	
  Progress	
   	
  11/4/16	
  
Remove	
  Beampipe/replace	
  with	
  temp	
  pipes	
   	
   	
   	
   	
  8/1/16 	
   	
  11/30/16	
  
Disassemble	
  Muon	
  Magnet	
  South 	
   	
   	
   	
   	
   	
  8/1/16 	
   	
  12/30/16 	
   	
  	
  
Disassemble	
  Central	
  Magnet	
  

	
   	
  Part	
  1	
  (things	
  that	
  can	
  be	
  done	
  early) 	
   	
   	
   	
  8/1/16 	
   	
  12/30/16	
  
	
   	
  Part	
  2	
  (everything	
  else) 	
   	
   	
   	
   	
   	
  6/30/17 	
   	
  11/10/17 	
   	
  	
  

Disassemble	
  West	
  Carriage	
  
	
   	
  Part	
  1	
  (things	
  that	
  can	
  be	
  done	
  early) 	
   	
   	
   	
  8/1/16 	
   	
  12/30/16	
  
	
   	
  Part	
  2	
  (everything	
  else) 	
   	
   	
   	
   	
   	
  7/28/17 	
   	
  11/17/17 	
   	
  	
  

Disassemble	
  Muon	
  Magnet	
  North 	
  	
  
	
   	
  Part	
  1	
  (things	
  that	
  can	
  be	
  done	
  early) 	
   	
   	
   	
  8/1/16 	
   	
  12/30/16	
  
	
   	
  Part	
  2	
  (everything	
  else) 	
   	
   	
   	
   	
   	
  9/25/17 	
   	
  3/9/17 	
   	
  	
  

R&R	
  Support	
  Structures	
  
	
   	
  Part	
  1	
  (things	
  that	
  can	
  be	
  done	
  early) 	
   	
   	
   	
  8/1/16 	
   	
  12/30/16	
  
	
   	
  Part	
  2	
  (everything	
  else) 	
   	
   	
   	
   	
   	
  6/30/17 	
   	
  9/30/17	
  

	
  
Detailed	
  Schedules	
  for	
  each	
  of	
  these	
  major	
  tasks	
  to	
  be	
  determined	
  and	
  detailed	
  on	
  separate	
  slides 	
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WHERE TO FIND 
PHENIX ENGINEERING INFO 

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm 

sPHENIX	
  Young	
  Guns	
  (minus	
  1)	
  


